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Post Design and Construction Services

“Please notify the coordinator of this section of the Professional Services Guide with any comments,
concerns, or errors, by email: [Construction Point of Contact}”
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Construction Product Line Leader's Comments

While this guide primarily deals with professional services that occur prior to contract award, it is
important to stress the support required by the A&E community during the actual
construction/renovation of facilities. First of all, it is important to note that our clients require that
we deliver completed facilities in the least amount of time. In many cases, this requirement is met
through use of delivery order contracts already in place, which enables is to significantly speed up
the award process, but this also includes assuring that the contract time required to complete the
scope of work is kept to the bare minimum.

In addition, we must be able to count on the A&E of record to provide timely review of submittals
and shop drawings and to expeditiously develop solutions to conflicts/omissions in the plan and
specifications, as well as to assist our field offices in developing solutions to unforeseen
conditions that arise during construction.

As we all know, virtually all of our construction contracts involve changes during the construction
process; and in many cases, these changes involve additional time. With our commitment to our
clients to complete facilities in the minimal amount of time, it is imperative that we receive prompt
A&E support to have a chance of achieving this goal. In this regard, changes to the contract
documents must be initiated and approved by the Contracting Officer in the field office
administering the work. We have found that through Partnering appropriate contractor, designer,
customer and Government representatives can develop mutual goals and work as a team to
ensure that a quality and timely facility is provided within ever tightening budget constraints.

In closing, we must all realize that with shrinking budgets, reduced resources and the
commitment to our clients to provide a timely finished product that we have a difficult task. The
A&E of record plays a key role in our success and must be prepared to provide timely and quality
service after award of a construction contract.

Communications

Direct communications with MIDLANT construction personnel is encouraged. If there is a
particular question regarding requests for information, contact your MIDLANT Assistant Resident
Officer in Charge of Construction to avoid potential delays.

Construction Division Personnel

For a listing of the MIDLANT construction division staff and its field offices, including phone
numbers and Email addresses, please see Construction Division in LANTDIV Webpage
Wwww.efdlant.navfac.navy.mil/lantops 05/home.htm|

Preconstruction Design Briefs

It may be beneficial to the ROICC to provide a brief to the ROICC team and/or customers and
contractors. Contact ROICC staff for guidance on this.
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» Consultation During Construction

« General

The A&E shall provide consultation services during the construction period as well as the
design period. Such consultation may or may not be reimbursable as follows:

Non-Reimbursable Consultation:

Under paragraph 3(g) of Section 01011, "General Paragraphs”, of the A&E Contract,
the A&E shall promptly furnish consultation services without additional compensation.
Such consultation typically occurs in the form of a Request for Information (RFI) from
the Resident Officer In Charge of Construction (ROICC). Typically, RFIs include
providing clarification of the intent of the drawings and specifications in response to
guestions which routinely arise during the course of construction and may result in
preparation of amplifying drawings, specifications, amendments, change orders and
cost estimates to correct errors, omissions, inconsistencies between drawings and
specifications, conflicts in dimensions, lack of detail or poor design quality in the
drawings and specifications. Amplifying drawings, specifications, amendments,
change orders and cost estimates shall be prepared in accordance with the
provisions and standards set forth in this A&E Guide. In such cases, the A&E shall
assure through discussions with the ROICC the timing required for preparation of
such documents to minimize delay to the construction. It is expected that the A&E
will provide a response to an RFI not later than 3 working days after notification.
Where the response to an RFI requires additional time, the A&E shall notify the
ROICC as to the expected date of response.

Reimbursable Consultation:

In addition to non-reimbursable consultation, reimbursable A&E services may be
required for specialized consultation with LANTNAVFACENGCOM and ROICC
personnel either at the site of construction or in the A&E's office regarding matters of
a nature not included under "General Paragraphs" of the A&E Contract. Such
consultation includes:

a. Consultation regarding unforeseen problems or questions during construction.
b. Consultation on critical items during construction, including, but not limited to:

1. Assisting the ROICC in final field checkout of basic mechanical and electrical
systems.

2. Witnessing final acceptance tests for HYAC systems.

3. Witnessing and certifying construction contractor compliance with field test
procedures for specialized mechanical, electrical and electronic systems designed
for the project. Such services shall be performed by registered professional
engineers and include the A&E's certification of compliance by the construction
contractor with all specified test procedures, a critique of the data obtained and
the stated or implied results of the tests performed.

¢. The preparation of all changes or additions to the drawings or specifications,
amendments, change orders and cost estimates resulting from a change in scope,
unforeseen conditions, or other modifications. Such drawings, specifications,
amendments, change orders and cost estimates shall be prepared in accordance
with the provisions and standards set forth in this Professional Services Guide. In
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such cases, the A&E shall assure through discussions with the ROICC the timing
required for preparation of such documents to minimize delay to the construction.

d. Evaluation of construction contractor proposed exceptions or variations to the
requirements of the contract documents (beyond the scope of routine shop drawing
submittal deviations).

e. Evaluation of construction contractor Value Engineering Change Proposals
(VECP).

Basis of Payment for Reimbursable Consultation

Payment for reimbursable consultation services, whether performed in the A&E's office or at
the construction site, will be made on a cost per manday (8 hour) basis. The number and
cost of reimbursable consultation mandays required both at the site and in the A&E's office
will be discussed during fee negotiations, and the A&E Contract will stipulate a lump sum
price for consultation reflecting these negotiations. This lump sum price is contingent upon
the scale, type and complexity of construction as well as the amount of funds available. It
should be noted that although the lump sum contracted price for consultation reflects the
anticipated amount of consultation required, no minimum amount is guaranteed. Payment for
consultation services will be made on an "as requested" basis.

To establish the A&E's cost per manday for office and site consultation services and to
facilitate contract modifications for changes to the amount of A&E consultation required, the
A&E shall submit with his fee proposal the following unit prices for negotiation:

a. Labor cost per day per person (average cost per person (RA or PE), including overhead
and profit, for 8 hours).

b. Labor cost per person associated with travel time (round trip) from the A&E office to the
site.

c. Travel cost per day (e.g., car operating costs or car rental) at the site.
d. Travel cost per trip in addition to above (e.g., plane fare) to the site.
e. Lodging cost per night per person at the site.

f. Per diem per day per person (e.g., meals) at the site.

Changes to Negotiated/Contracted Reimbursable Consultation

If, during the course of the A&E contract, the Government wishes to change the number of
contracted A&E reimbursable consultation mandays, an adjustment in contract price will be
made in accordance with the negotiated unit pricing requested above and a contract
modification will be issued.

Requests for Consultation

Requests for A&E consultation during construction will be sent directly from the ROICC. In
most cases, the A&E will initially receive such requests by telephone and, depending upon
the circumstances, a follow-up letter. In the initial contract, the ROICC and A&E shall
establish the reasons for the consultation request, determine whether the A&E's consultation
effort is reimbursable and, if so, an agreed upon price and schedule to perform the
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consultation services using the contract unit prices for office and site consultation, the ROICC
shall issue a firm fixed price order for the required services keeping within the lump sum
contracted price.

Consultation Reports
* General

At the completion of each site consultation visit but prior to leaving the job site, the
A&E shall submit to the ROICC a brief handwritten report of the services rendered
and send one copy to the PM. Within 5 working days following the completion of
each office consultation request, the A&E shall submit two copies of a final typed
report to the ROICC and one copy to the PM. Each report shall include as a
minimum:

a. A cover letter indicating the A&E and Construction Contracts involved, the
telephone conversation or letter requesting the site or office consultation, the order
number of the consultation, and the A&E representatives who performed the services
with their titles.

b. A description of the services rendered.

c. Persons contacted and those in attendance during the consultation. Include their
telephone numbers.

d. Problems encountered.
e. Recommended solutions or proposed milestones for resolution.

» Evaluation of Contractor Proposed Exceptions or Variations to the Contract
Documents

In addition to the general requirements, consultation reports on A&E evaluation of
construction contractor proposed exceptions or variations to the contract documents
shall address:

a. Whether the proposed substitution is of equal, better, or lesser quality than the
design requirements.

b. If of lesser quality, the difference in value.

c. If of equal or better quality, the advantages to the Government in accepting the
substitution at no change in contract price.

« Evaluation of Construction Contractor Value Engineering Change Proposals
(VECPs)

The purpose of a VECP is to achieve savings in cost by adjusting the design so as to
permit more economical methods and materials of construction and still maintain the
operational, functional and aesthetic quality of the facility. Note that a construction
contractor VECP differs from a construction contractor proposed variation or
exception to the contract documents in that a VECP must maintain at least the same
level of quality as in the original design while a proposed variation or exception could
lower the quality of construction. Under the VECP program, the contractor and
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Government share in the savings resulting from acceptable proposals while a full
credit (deduct) in the construction contract price is taken for approved variations or
exceptions which are of lesser quality than the original design.

In addition to the general requirements, consultation reports on A&E evaluation of
VECPs shall include:

a. The advantages and disadvantages of the VECP.

b. Economic analysis and justification for recommending approval or rejection of the
VECP.

In order to avoid tacit delays to construction, Government processing time for VECPs
is held to 21 calendar days from the date the ROICC receives the VECP package
from the contractor. Accordingly, the A&E shall complete and forward consultation
reports on VECPs to the ROICC and PM within 5 working days from the time of
receipt. When the VECP is of the nature that the response requires additional time,
the A&E shall notify the ROICC as to the expected date of responses. In addition,
the A&E shall also forward one copy of the VECP consultation report to
LANTNAVFACENGCOM Code Cl47.

* Design/Build Contracts

« General

When a design/Build contract is awarded, the ROICC is responsible for
managing/administrating both the design and construction of that particular project. The A&E
needs to understand that after contract award, Administrative Contracting Office, ACO,
authority is passed to the ROICC who is responsible for the execution of both the design and
construction phases of a Design/Build contract.

Post-award contract administration for Design/Build projects is similar to what takes place on
a Design/Bid/Build project. All technical submittals, except those normally approved by
LANTDIV Cl4 or their design agent, will be approved by the contractor’s designer and/or
CQC representative.

* Design Field Support

« General

Unless Supervision and Inspection Services are negotiated and contracted as a Contract
Phase, the A&E has no field construction responsibilities. The ROICC is responsible for field
administration and the Government's quality assurance program relative to the construction
contractor's quality control program. However, to assist the ROICC in this endeavor, the A&E
shall at the Government's option, provide Design Field Support.

Design Field Support consists of periodic site visits by teams of A&E personnel to observe
and report on particular phases of construction or problems, ascertain the progress of
construction and to assist the ROICC in quality assurance measures. The purpose of the
team visits is to ascertain whether work-in-place satisfactorily meets the intent of the design
and to keep the A&E aware of the status and quality of construction. As a general rule,
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design field support is required for critical design elements or phases of the construction
work.

The number of visits and A&E team composition will be negotiated on a case by case basis.
Contributing factors include the size and complexity of the project, qualifications of ROICC
personnel at the site and location of the project. The request for a site visit and the preferred
A&E team composition will be determined by the ROICC. Only the design disciplines directly
involved with that particular critical design element should make site visits. Visits will be
coordinated and scheduled by the ROICC to allow the A&E and Government to get maximum
benefit from each trip.

Partnering

LANTOPS and its customers are committed to forming a cohesive partnership with the
contractor and the design agent. This partnership strives to draw on the strengths of each
organization in an effort to achieve a quality project done right the first time, within budget
and on schedule. The A&E is expected to fully participate in the partnering process. The
number of partnering sessions and A&E team composition will be negotiated on a case by
case basis. Contributing factors include the size and complexity of the project, qualifications
of ROICC personnel at the site and location of the project. The request for a partnering
session and the preferred A&E team composition will be determined by the ROICC. Only the
design disciplines directly involved in the current phase of work should attend the session.

A&E Tasks and Responsibilities for Design Field Support

A&E participants in the construction progress reviews shall be alert to and document the
presence of perceived deficiencies in the construction work and shall note potential
coordination problems which may be avoidable. The construction progress review teams
shall not conduct tests of equipment or systems and shall not disturb the work performed by
the construction contractor in any manner that might cause the construction contractor to
have to perform additional work. The A&E shall provide construction contract drawings and
specifications for team participants to use during the construction progress reviews.

At the conclusion of each team review, which shall take no more than six hours, the A&E
shall informally advise the ROICC of any observed deficiencies in construction or
coordination problems. A handwritten report of all observed deficiencies and potential
coordination problems shall be prepared at the site immediately following the team reviews
and given to the ROICC. One additional copy of each report shall be forwarded to the PM.
The handwritten report shall identify the construction contract, the A&E firm and Government
participants in the team review and their specific disciplines. Each observed construction
deficiency shall be addressed separately in the report by citing the specific construction
contract requirement (specification paragraph or drawing detail) which pertains to the
observed deficiency and stating specifically how the observed construction differs from that
required in the construction contract documents or from that intended by the designer. The
A&E shall also comment on the advisability of corrective measures to be taken in such
instances. The A&E shall also comment on observed coordination problems such as, for
example, where installation of mechanical work and either structural work or architectural
features may encounter problems due to improper layout or poor usage of available space
within a ceiling cavity or utility corridor. In addition, although the A&E is not responsible
contractually for construction safety, serious life safety hazards observed shall be included in
the report. The post occupancy inspection report will include lessons learned in providing a
quality facility that meets the user's expectations as well as identifying warranty related
problems and latent defects and potential maintenance problems. Navy criteria deficiencies
shall also be noted.
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 Shop Drawings/Submittal Review

At the Government's option, checking of shop drawings/submittals and other data submitted by
the construction contractor is an A&E's responsibility. The A&E shall provide and use the shop
drawing approval stamp shown in Figure 8.1 to process shop drawing submittals.

NOTE: Shop drawings/submittals shall include all submittal descriptions (SD) as listed in Section
01300, "Submittals" of the construction contract specifications.

Generally, all CONUS and select overseas projects utilize formal quality control procedures.
Under these procedures, the contractor's quality control manager approves for construction all
shop drawings and submittals except those specifically designated in the project specification for
approval by the Contracting Officer.

Accurate, timely review of ALL submittals including operation and maintenance data packages, is
an A&E's responsibility. The sub-section entitled "Shop Drawing Review Procedures" outlines
the procedure for handling submittals on all projects, including both those where the contractor's
quality control manager is the approving authority and those where the Government
(LANTNAVFACENGCOM or A&E firm) is the approving authority.

From the A&E view point there is no difference in the review of submittals whether the approving
authority is the Government or the contractor's quality control manager. Since the contractor's
guality control manager is approving the majority of the submittals for construction, then
distributing approved copies to the A&E and others, these items must be reviewed promptly. It is
the A&E's responsibility to immediately advise the ROICC of problems/discrepancies
encountered in contractor approved submittals.

+ Stateside and Overseas Contracts

Submittals shall be submitted and distributed in accordance with the flow charts on the next
12 pages:
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Stateside Submittal Processes

A. APPROVAL BY

OMSI NON-OMSI
Contracts Contracts
Contactor Contactor
Sends Sends
5 Submittals 3 Submittals
3 Copies 2 Copies 1 Copies 2 Copies
A/E of Record ROICC A/E of Record ROICC
(May be (May be
LANTDIV) LANTDIV)
Reviews Reviews
Submittals Submittals
Advises Advises
ROICC ROICC
And And
Contractor A/E agrees NO Contractor
AJE agrees Of concerns in With » Of concerns in
With Writing by Contractor? Writing by
Contractor? FAX FAX
AJE forwards ROICC settles No Action ROICC settles
2 copies to Disagreement* Required Disagreement
OMSI A/E

|

*ROICC to make sure OMSI A/E receives approved submittal
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Stateside Submittal Processes

B. APPROVAL BY DESIGNER (A/E)

OMSI NON-OMSI
Contracts Contracts
( Contractor Contractor
Sends Sends
8 Submittals 6 Submittals

g

v Y

1 copy of Transmittal

1 copy of Transmittal

h 4
8 Copies 2 Copies 6 Copies
A/E of Record forwarded to A/E of Record
(May be LANTDIV) OMSI A/E (May be LANTDIV)
Reviews and Reviews and
Approves/Disapproves Approves/Disapproves

v v v v v v

2 Copies 3 Copies 1 Copy 2 Copies 3 Copies 1 Copy
to ROICC to retained to ROICC to retained
Contractor by A/E of Contractor by A/E of

Record Record
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Stateside Submittal Processes

A/E of Record

C. LANTDIV TECHNICAL

A/E of Record

OMSI NON-OMSI
Contracts Contracts
p
Contractor Contractor
Sends Sends
8 Submittals 6 Submittals
.
1 copy of Transmittal 1 copy of Transmittal
to ROICC to ROICC
N . 2 Coi 6 Copies
8 Copies opies *LANTDIV Code Cl47
LANTDIV Code Cl47 forwarded to Reviews and
Reviews and OMSI A/E Approves/Disapproves
Approves/Disapproves
2 Copies 3 Copies 1 Copy to 2 Copies 3 Copies 1 Copy to
to ROICC to to ROICC to
Contractor Contractor

(if applicable)

(if applicable)

* Note: LANTDIV reviewer may keep a copy of submittal, resulting in one
less copy for Contractor.
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Stateside Submittal Processes

D. DEVIATION APPROVAL

OMSI NON-OMSI
Contracts Contracts
P
Contractor Contractor
Sends Sends
L 8 Submittals 6 Submittals
1 copy of Transmittal 1 copy of Transmittal
v to ROICC to ROICC
8 Copies
A/E of Record 6 Copi
(May be LANTDIV) } f°p'es g
Makes 2 Copies A/E of Recor
Recommendations on forwarded to (May bl\(/la 'I(ANTDN)
Transmittal Sheet OMSI A/E aKes
Recommendations
ROICC
ROICC Approves/Disapproves
Approves/Disapproves Submittals
Submittals*
{ : ! | : '
3 Copies 2 Copies 1 Copy to 3 Copies 2 Copies 1 Copy to
to retained by A/E of record to retained by A/E of record
Contractor ROICC (if applicable) Contractor ROICC (if applicable)

*ROICC to make sure OMSI A/E receives
approved deviation information.

POST DESIGN AND CONSTRUCTION SERVICES 6-11



Professional Services Guide
JUNE 2001

Stateside Submittal Processes

E. SAMPLES APPROVALS

OMSI and NON-OMSI
Contracts

Contractor sends
1 Set of Samples

| !

A/E of Record 1 Copy of }
(May be LANTDIV) Transmittal to ROICC
Reviews Sample
Set

Sample to
ROICC

Approved?*

Sample to
Contractor’s
Field Office

NO

| !

Disapproved Copy of Copy of
Sample to Disapproved Approved
Contractor Transmittal to Transmittal to

ROICC Contractor

*ROICC to coordinate review and approval with LANTDIV and/or
Customer as necessary.
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Stateside Submittal Processes

F. OPERATION & MAINTENANCE MANUALS
(Includes “Data Packages”)

OoOMS NON-OM S
Contracts Contracts
Contractor sends Contractor sends
3 sets of 3 sets of
Manuals Manuals
[
v v
1 Copy of Transmittal 1 Copy of Transmittal
to ROICC to ROICC

A/E of Record
(May be LANTDIV) A/E of Record

Reviews Manual Set 1 Set of (May be LANTDIV)
Manuals to Reviews Manual Set
ROICC
3 Set of
Manuals to
( Copy of ) ROICC
Approved Approved?
Approved? | Transmittal to YES
YES Contractor Copy of
—— Approved
—— NO Transmittal to
NO 2 Sets of Contractor
Manuals
p Forwarded to
OMSI AJE i L
~—__
l l All 3 Sets of Copy of
Disapproved Disapproved
All 3 Sets of Copy of Manuals Returned Transmittal to
Disapproved Disapproved To Contractor ROICC
Manuals Returned Transmittal to
To Contractor ROICC
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Overseas Submittal Processes

A. APPROVAL BY

OMSI NON-OMSI
Contracts Contracts
Contactor Contactor
Sends Sends
5 Submittals 3 Submittals
3 Copies 1 Copies 1 Copy 1 Copies 1 Copies 1 Copy
A/E of Record ROICC LANTDIV A/E of Record ROICC LANTDIV
(May be Code MLR (May be Code MLR
LANTDIV) LANTDIV)
Reviews Reviews
Submittals Submittals

A/E agrees
With
Contractor?

A/E forwards
2 copies to
OMSI A/E

Advises
ROICC
And
Contractor
Of concerns in
Writing by
FAX

l

{

ROICC settles
Disagreement

A/E agrees
With
Contractor?

No Action
Required

Advises
ROICC
And
Contractor
Of concerns in
Writing by
FAX

l

[

ROICC settles
Disagreement

|
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Overseas Submittal Processes

B. APPROVAL BY A/E

OMSI NON-OMSI
Contracts Contracts
Contactor Contactor
Sends Sends
8 Submittals 6 Submittals

—r

1 Copy of

1 Copy of Transmittal

Transmittal To ROICC
To ROICC -
: 6 Copies S

8 Copies f : A/E of Record 1 Copy

A/E of Record 2 Copies (May be LANTDIV) » LANTDIV

(May be LANTDIV) | __yf forwarded to Reviews and Code MLR
Reviews and L OMSI A/E Approves/Disapproves —

Approves/Disapproves

2 Copies 1 Copy 1 Copy [ 2 Copies ] { 2 Copies to ] 1 Copy
to ROICC retained LANTDIV to ROICC Contractor retained
by A/E of Code MLR

Record

by A/E of
Record

2 Copies to

Contractor
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Overseas Submittal Processes

C. LANTDIV TECHNICAL

APPROVALS
OMSI NON-OMSI
Contracts Contracts
Contactor Contactor
Sends Sends
8 Submittals 6 Submittals
1 Copy of
1 Copy of Transmittal
Transmittal To ROICC
To ROICC .
6 Copies
LANTDIV Code Cl47
8 Copies e Reviews and
LANTDIV Code Cl47 2 Copies Approves/Disapproves
Reviews and > forwarded to
Approves/Disapproves L OMSI A/E * Note: LANTDIV reviewer may
keep copy of submittal,

resulting in one less copy
for contractor.

\ 4

2 Copies 1 Copy to
to ROICC A/E of
Record

1 Copy
Code MLR to ROICC
Code MLR Record

(if applicable)

(if applicable)

v

3 Copies to SCCOpies to
Contractor ontractor
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Overseas Submittal Processes

D. DEVIATION APPROVALS

OMSI NON-OMSI
Contracts Contracts
Contactor Contactor
Sends Sends
8 Submittals 6 Submittals

1 Copy of
1 Copy of Transmittal
Transmittal To ROICC
To ROICC
Y . 6 Copies
8 Copies . AJ/E of Record
A/E of Record 2 Copies (may be LANTDIV)
(may be LANTDIV) forwarded to Makes Recommendations
Makes Recommendations OMSI A/E
v A 4
ROICC 1 Copy ROICC 1 Copy
Approves/Disapproves LANTDIV Approves/Disapproves LANTDIV
Submittals Code MLR Submittals Code MLR
l_ i _ l 3 Copies to 2 Copies 1 Copy to
2 Copies to 2 Copies 1 Copy to Contractor to ROICC A/E of
Contractor retained by A/E of Record

ROICC Record

(if applicable)
(if applicable)
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Overseas Submittal Processes

E. SAMPLE APPROVALS

OMSI NON-OMSI
Contracts Contracts
Contractor sends Contractor sends
1 Set of Samples 1 Set of Samples
1 Copy of 1 Copy of
Transmittal Transmittal
To ROICC To ROICC
\ 4
S
NE va J 2 Copies A/E of Record
of Recor :
»  Transmittal (May be LANTDIV)
(May be LANTDIV) Forwarded to Reviews Sample Set
Reviews Sample Set OMSI AJE
-_
VES ( Sample to ) VES Sample to
Approved? Approved?
pp —>  Roicc PP ROICC
\\ J
NO NO
Copy of Copy of
Approved Approved
——  Transmittal to Transmittal to
Contractor and Contractor and
LANTDIV Code LANTDIV Code
MLR MLR
\
\ 4 \ 4 \ 4 \ 4
Disapproved Copy of Disapproved Copy of
Sample to Disapproved Sample to Disapproved
Contractor Transmittal to Contractor Transmittal to
ROICC and ROICC and
LANTDIV Code LANTDIV Code
MLR MLR
NOTE: Flow Diagram is the same
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Overseas Submittal Processes

F. OPERATION & MAINTENANCE
MANUALS
(Includes “Data Packages”)

OMSI NON-OMSI
Contracts Contracts
Contractor sends Contractor sends
3 Sets of Manuals 3 Sets of Manuals

1 Copy of 1 Copy of
Transmittal Transmittal
To ROICC To ROICC
A/E of Record
AJE of Record (May be LANTDIV)
(May be LANTDIV) ( Reviews Manuals
Reviews Manuals 1 Set of
> Manuals to
ROICC
N 4 f N\
3eto
YES (" Copy of YES g Manuals to
Approved? > Approved ROICC
Transmittal to ~ d
Contractor and Approved?
LANTDIV Code
NO MLR Copy of
\_ Approved
Transmittal to
2 Sets of —» Contractor and
Manuals LANTDIV Code
L—p{ Forwarded to \_ MLR )
OMSI A/E NO
v v v
All 3 Sets of Copy of All 3 Sets of Copy of
Disapproved Disapproved Disapproved Disapproved
Manuals Transmittal to Manuals Transmittal to
returned to ROICC and returned to ROICC and
Contractor LANTDIV Code Contractor LANTDIV Code
MLR MLR
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Miscellaneous Submittal Review Aspects

When a submittal must be revised by the A&E due to such reasons as changed Government
requirements or correction of design deficiency, it must be forwarded to this Command (Code
MLR) with an explanation for the new requirements and the estimated change in contract
price for the contractor to comply with the new requirements.

Only certifications which state that the item submitted complies with the contract
requirements are acceptable. A statement that the item submitted is equal to or better than
the specified item will not suffice.

When a submittal cannot be reviewed within two weeks, the ROICC must be advised of the
estimated date of review completion.

The contractor has also been requested to submit three copies of his submittal register to
your office. Itis requested that you review this register to assure that all submittals required
by the contract specifications have been included. If the register is acceptable, two copies
should be forwarded to the ROICC and one copy to LANTNAVFACENGCOM Code MLR. If
the register is not complete, it should be returned to the contractor, with comments, for
correction. One copy of the register and comments should be forwarded to the ROICC.

 Record Drawings

See Post Design Services, As-Built Record Drawings, Chapter 5.
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